
 
 Michigan Department of Transportation 

OFFICE MEMORANDUM
 
DATE: June 13, 2007 
 
TO: Region Engineers  
 Region Delivery Engineers   
 TSC Managers    
 Resident/Project Engineers 
 Region Construction Engineers 
 
FROM: Larry E. Tibbits 
 Chief Operations Officer 
 
 John C. Friend 
 Engineer of Delivery 
 
SUBJECT: Bureau of Highway Instructional Memorandum 2007-04 
 Final Estimate Procedure Update 
 
 
The purpose of this memorandum is to describe changes in the final estimate procedure and the 
forms associated with it.  The new distribution for Form 1386, Post Certification of Subcontract 
Compliance, is as follows: 
 

• The prime contractor retains the original. 
• The managing office maintains a copy for their files. 
• The project engineer will submit a copy to the Contract Services Division as part of the 

final estimate package. 
 
Managing offices are encouraged to provide the anticipated final payment information to 
contractors when they determine the final quantities and payment amounts.  This will assist in 
the prompt processing of the Post Certification of Subcontract Compliance form. 
 
The Final Estimate Package Memo, Form 1105, is revised as follows: 
 

• The heading “Control Section and Job Number” is changed to “Contract ID”. 
• There is a final checkbox to indicate that a copy of the Post Certification of Subcontract 

Compliance, Form 1386, is attached. 
 
 
 
__________________________________  __________________________________ 
Chief Operations Officer    Engineer of Delivery 
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